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This Week: 

 
Access Tuesday and Wednesday: 
 

  Access yesterday & today MuID gas leak detection problem: 
 

           BBC Cable swap 
      

   DC Faulty HV module replaced, broken wire detected to be fixed after 18 GeV run 
 

   VTX grounding modified on pixel FEM 
 

   RPC FPGA’s reprogrammed 
 

DOE Secretary Chu visit today 
 

Continuing mechanical, electrical and gas system support for Run 11 
 
Plan for shutdown 2011 
 
Future upgrades support 
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Next Week 

Scheduled Maintenance fo 4/27? Cancelled/shortened?? 
 
Complete Au-Au 18 GeV and switch to 200 GeV 
 
Continue Prep for FoCal prototype installation (waiting for prototype) 
 
Continuing mechanical, electrical and gas system support for Run 11 
 
Continue planning for shutdown 2011 
 
Future upgrades support 
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AH and IR Crane Corrective Actions 

IR Crane 1 ton replacement parts 
received. Paul and Mike R. planning for 
upgrade work. 

AH Crane (both hooks) out of commission until 
repaired. CAD engineering evaluating options: 
 
The Plan: 
 
A.  Remove speed reduction and use as originally  
        equipped – By May 15 THEN… 
 
 
B.  Add bracketry to recertify as is –       
         Feasibility under review – Probably NO GO 
 
C.  New Drive – cost and lead time Preferred, but    

         can’t be installed for this year  

Expect to have 40 ton Crane back in service by May 15 
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Focal 
prototype 
support  

10” channels clamped 
to DC support 
structure 

Angles to position 
prototype 

FoCal prototype 

Wedges to aim 
prototype 
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Planning For the 2011 Shutdown 
•  Prep for shutdown      2/1-6/30/2011 

•  Define tasks and goals 
•  Analysis and design of fixtures, tools and procedures 
•  Fabricate/procure tools and fixtures 
•  Tests, mockups, prototypes 
•  Receive, fabricate, modify, finish installables 
          (bigwheels, tubing, etc.)  
•  Review and approval of parts, tools, fixtures and proceures 
•  Assembly and QA tests 

•  AH Crane temporary reconfiguration (crane out of service during reconfig)  4/15-5/15/2011 
•  Run 11 Ends       6/30/2010 
•  Shutdown Standard Tasks      7/1-7/21/2010 

•  Open wall, disassemble wall, Remove MuID Collars,  
•  Move EC to AH, etc. 

•  IR Crane repairs and upgrade     7/21-7/28 
•  Disassemble VTX services      7/11-7/22 
•  Remove VTX and transport to Chemistry Lab    7/25/2011 
•  BBC North maintenance      7/22-7/29/2011 
•  MuTr North Station 1 work      7/25-9/30/2011 

•  Install access (scaffold) (1 week) 
•  Disconnect Cables, hoses etc (1 week) 
•  Remove FEE plates and chambers (1 week) 
•  Station 2 Maintenance/upgrade through access opened by  

 station 1 removal (3 weeks concurrent with next task) 
•  Clean/install new parts and upgrades (3 weeks, concurrent) 
•  Re-install chambers and FEE plates (1 week) 
•  Re-cable, re-hose and test (3 weeks) 
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Planning For the 2011 Shutdown 
(cont’d) 

•  VTX maintenance/upgrade and integration of FVTX onto VTX  
 support structure       7/25-9/25/2011  

•  Disassemble/repair/upgrade/test/reassemble VTX (3 weeks) 
•  Resurvey as necessary (1 week) 
•  Install FVTX (3 weeks) 
•  VTX/FTX survey and QA tests (2 weeks) 

•  RPC1 and Absorber upgrades      7/25-10/28/2011 
•  Install north absorbers (1 week) 
•  Install north RPC1 (3 weeks) 
•  Install south absorbers (1 week) 
•  Install south RPC1 (3 weeks) 

•  Upgrade AH crane      8/15-9/15/2011 
•  DC/PC1 East troubleshooting (DC moved forward on rail for access)  9/15-10/15/2011 
•  Install VTX&FVTX (2 weeks)     9/26-10/7/2011 
•  Undefined detector subsystem maintenance and repairs   7/25-10/7/2011 
•  Prep for EC roll in      10/3-10/7/2011 
•  Roll in EC       10/10/2011 
•  Prep IR for run       10/10-10/17/2010 
•  VTX, FVTX and RPC1 Services and commissioning    9/16-10/31/201 
•  Pink/Blue/White sheets      10/17-10/31/201 
•  Run 12 cooldown      11/1/2011 
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•  FVTX/VTX modified assembly fixture – in progress 
•  FVTX inspection tool(s) – not yet specified 
•  Modified FVTX/VTX installation/transport fixture(s) – not yet specified 
•  RPC absorber assembly tool(s) – need absorber design first 
•  RPC absorber installation tool(s) – need absorber design first 
•  Station 1 North scaffolding – in progress 
•  RPC1 assembly fixture(s) – need RPC1 design first 
•  RPC1 transport/installation fixture(s) – need RPC1 design first 
•  MuTr vacuum lifter dummy load (for load test) – in progress 
•  MuTr additional lifting fixture(s) (FEM plate) – in progress 
•  Mu Trigger Stations 2/3 North&South access scaffolding – not yet 

specified 

•  Mu Trigger Stations 2/3 North&South Assembly/positioning/holding tool(s) 
– not yet specified 

Tools/Fixtures Needed for Shutdown 2011 
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•  Improved/upgraded VTX part(s) – not yet specified 
•  VTX assembly(s) – not yet specified 
•  FVTX support structure – in progress 
•  FVTX big wheels – parts to be fabricated by FVTX group, Brazing to be 

procured locally 

•  FVTX Big wheel mounts – parts to be fabricated by FVTX group  
•  VTX/FVTX arc cable trays and mounts – in design queue 

•  RPC PE&Pb/Li absorber Components (N & S) – need absorber design first 
•  RPC PE&Pb/Li absorber assemblies (N & S) – need absorber design first 
•  RPC PE&Pb/Li absorber mounting structure (N & S) – need absorber design 

first 

•  RPC1 components (N & S) - need RPC1 design first 
•  RPC1N assembly(s) - need RPC1 design first 
•  RPC1N mounting structure - need RPC1 design first 
•  BBCN wire management modification – in design queue 
•  RPC1S assembly(s) - need RPC1 design first 
•  RPC1S mounting structure - need RPC1 design first 
•  BBCS wire management modification – in design queue 
•  MuTr Repair/Upgrade Parts  (including scaffolding) – parts to be supplied 

by MuTr group except scaffolding which is in progress 

Parts Needed for Shutdown 2011 
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•  MuTr Repair/Upgrade Assemblies – to be supplied by MuTr group 

•  MuTrigger Repair/Upgrade Parts (including scaffolding) – parts to be 
supplied by MuTrigger group except scaffolding which is in design 
queue 

•  Parts for Other Shutdown Work  
 
–  Misc. Subsystem Part(s) – not yet specified 
–  Gas Mixing House Maintenance and upgrade parts – not yet specified 
–  PHENIX Infrastructure Maintenance and improvement parts – not yet 

specified 
–  Gas Pad maintence/repair/upgrade parts – not yet specified 
–  PC1/DC repairs and improvements parts – not yet specified 
–  IR Bridge electrical service upgrade parts – not yet specified 
–  FoCal Support parts – not yet specified 
–  RPC Factory Support parts – not yet specified 
–  Rack room upgrades parts – not yet specified 
–  CM Crane parts – project is on hold indefinitely 
–  CM Alignment Stop parts – in design queue 
–  Gas system maintenance/repair/upgrade parts – not yet specified 
–  Future upgrade support parts – not yet specified 

Parts Needed for Shutdown 2011 
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Procedures for Shutdown 2011 

•  Existing PHENIX General Purpose Recurring Task procedures 
•  VTX Removal 
•  FVTX/VTX installation 
•  VTX Survey 
•  FVTX Survey 
•  FVTX Cooling System 
•  RPC borated PE/Pb or Li Absorber 
•  RPC1 Installation/QA testing/Survey 
•  MuTr Maintenance & Upgrade 
•  MuTrigger Maintenance and Upgrade 

Work Permits for Shutdown 2011 

•  Start of Shutdown 
•  VTX Removal/FVTX/VTX Installation 
•  MuTr Maintenance and Upgrade 
•  RPC Absorber Upgrade/RPC1 Installation 
•  MuTrigger Maintenance and Upgrade 
•  End of Shutdown  

Procedures will be part of 1 
WP for VTX and FVTX 

Procedures will be part of 1 
WP for RPC1 & thermal 
neutron absorber 
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MuTr & RPC1 Work platform/scaffold 
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Station 2 access (MMS shown 
MMN is similar) 
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MuTr station 1 lifting fixture 
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RPC1 Design including Thermal Neutron Absorber 
(Slides from this month’s DC meeting by Francesca Giordano) 
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•  Roof leaks in utility bathroom at northwest corner  
behind tech offices, over door between rack room  
and assembly hall, over door between control room  
and elect. ass’y room, southeast corner of IR and  
laser room. 

•  General maintenance for Trailer Offices (in progress)  
 -Repair replace floor tiling as needed   

 
•  Flooding in AH/ Driveway heaving 

•  New projector for conference room  
 - Add USB Repeater & network connection 
 - Need Podium 
  

2010 Building Maintenance Issues 
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   PHENIX Procedure Review Current Status: 
 

147 Procedures Identified 
 
87    Made Inactive (not currently in use, will require revision to re- activate if 

and when necessary, available for reference purposes) 
 
9    CAD procedures relevant to PHENIX, all are up to date and available on the 

CAD web site 
 

43    PHENIX approved procedures. 
all are current and up-to-date 

 
9   Proposed/Draft Procedures (never previously formalized) (3 are ready for 

review)  These will be addressed during next few months. 
 
 
 
Web retrieval of latest procedures now available from PHENIX Internal: 
 
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_procedures.htm 
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1.  RPC Factory annual safety review  
 
a)   All procedures reviewed and found to be up to date requiring no revisions 

Done except new signatures. 
Annual RPC Factory safety system blue sheet testing, Done 

 Safety walkthru needed, schedule TBD, after blue sheets Done  
action items: 
 

1- Inventory and place gas cylinders into Chemical Management System. Clearly post the 
static inventory form near the bottle racks. -DONE 

2- Update and review RPC work Plan for 2011. - Don 
3- Send Documentation of certification of gas safety system to C-AD ESSHQ. - Paul 
4- Send Documentation to ESSHQ of environmental discharge of RPC for year 2011. - Rob 
5- Repair exit sign in RPC tent. - Paul 

2.  FoCal Prototype safety review 
 
a)   Documents prepared and submitted for review – Done 

 
b)   Installation procedure and work permit in progress - Waiting for prototype, now 

expect prototype to be ready by end of May 
 

c)   Assembly of prototype and design of installation/support structure in progress – 
wire bonding in progress? (Fabrication Done) 

d)   Expect to install during a maintenance access period sometime in May? 

Safety, Security, Etc. 
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3.  One injury reported last week breaking the 3 week no 
injuries streak. Non-employee lacerated his head when he 
struck it against a valve – first aid.  No new DARTS or 
Recordables 

 
4.  CPR Training: April 26th  
 

    
5.  CAD had 2 security incidents: attempted larceny (2 

persons on motorbikes seen attempting to get into a 
vacant building) and one larceny of personal property (no 
info available) 

6.  Change in BNL policy – time to use excess vacation time is 
changed to Dec. 31. You will need to be down to 20 days at 
the end of Dec to prevent forfeiture of days, unless 
otherwise approved by the department. 

  
 

Safety, Security, Etc. 
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Where To Find  
PHENIX Engineering Info 

Links for the weekly planning meeting slides, archives of past meeting slides,long 
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site: 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 


